

RPG Review Timetable

2009												2010						
J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J

	Draft Issues Paper agreed with Steering Committee & Members of Regional Authority
	Public Consultation on Issues Paper (min. 8 wks)
	Directors 1 st Report on Public Consultation
	Preparation of Draft RPGs and Environmental Report's
	Draft RPGs finalised for Public Display
	Public Consultation on Draft RPGs and Environmental Report's (Min. 10 wks)
	Directors 2 nd Report on Public Consultation
	Directors Report considered and RPGs finalised and adopted by B.R.A. Members
	Final RPGs prepared and translated/RPGs published